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FINANCIAL STATUS

Funds Received $199,006,277
Unobligated Project Funds $55,033,354
Emergent Work & Reserve Funds $19,107,396

Funds Received (SA#1,2,3,4&5) $103,572,126
Unobligated Project Funds $92,351,027
Reserve Fund $10,000,000

Funds Received $45,000,000
Unobligated Project Funds $207,286
Emergent Work Funds $13,471,852

As of end of month FEB 2019
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SUB-AGREEMENTS AND BALLOTS

Long-Term MOA Sub-Agreement #9
. With PCC for signature
. Old Hickory Major Hydropower Rehab, Old Hickory Excitation, Wolf Creek
Transformer E&D, Center Hill MV Cables E&D, Cheatham MV Cables E&D,
Program Activities
S-T MOA FY20-21 Extension
. Current agreement expires September 30, 2019
. Significant lead time for ASA(CW) authorization
. Draft provided to PCG

Upcoming L-T MOA Ballot #13

* Moves funds from Emergent Work to Center Hill for head cover replacement
and delay costs

» Draft ballot will be provided in April
FY18 Annual Report submitted December 2018
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PROGRESS

 Barkley Major Hydropower Rehabilitation

« Completing preparatory projects
« Barkley Exciters
— Work complete
« Barkley Medium Voltage Cables Replacement
— Work complete
« Barkley Main Power Transformers
— Supply contract ongoing =4
— Awaiting supply details for 90% Installation P&S
« Barkley Turbine-Generator Rehab E&D
« Solicitation — June 2019
* Award - September 2019
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PROGRESS

« Old Hickory Unit #4 Repair
« Removal of runner blades ongoing
e 72-hour run scheduled February 2020
« OIld Hickory Major Hydropower Rehabilitation
» Preparatory projects
* Old Hickory Main Power Transformers
— 90% Reviews — May 2019
« Old Hickory Exciters
— 30% - April 2019
» Old Hickory DC Systems
— 30% - April 2019
« Hydropower Rehabilitation Analysis Report (HRAR)

- Ballot for additional scope (38.5 MW Alt, Power Train Analysis, Fix-
Repair Scenario)

 Turbine-Generator Rehabilitation

* Begin after HRAR is adopted

US Army Corps
of Engineers.




PROGRESS

« Wolf Creek/Dale Hollow/Center Hill Intake Lifting Equip.
* Equipment fabrication ongoing
« Wolf Creek Station Service
« Construction ongoing
« Wolf Creek Efficiency Test
« Turbine Efficiency Test Report — April 2019
« Update HRAR scope for completion




PROGRESS

« Center Hill Major Hydropower Rehabilitation |
 Head cover #2 is acceptable
- Ballot for additional funds
« Unit #3 Return to Service — Feb 2020
« Unit #1 Return to Service — May 2020 =
« Single Award Task Order Contract (SATOC) for Exciter

Replacement
« Cordell Hull will be the “seed” project, Old Hickory will

follow
* Allows faster acquisition, homogeneity of equipment

« Award Nov 2019




PATH FORWARD

« Update to Master Plan
* Revise and reprogram work items
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